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The Issue

Shall the City Council approve an amendment to the consultant agreement with Coastland Civil
- Engineering, Inc. to complete the requited Phase II Environmental Site Assessment for the Palm
Avenue Sidewalk and Bicycle Lane Project? '

Conclusion and Recommendation

Staff recommends that the City Council, by RESOLUTION, authorize the Director of Public
Works to execute Amendment No. 4 with Coastland Civil Engineering, Inc. to complete the
required Phase II Environmental Site Assessment for the Palm Avenue Sidewalk and Bicycle Lane
Project in an amount not to exceed $31,300.

Background .
In March of 2011, Coastland Civil Engineering, Inc. presented three options for the alignment of

the Palm Avenue Sidewalk Project. City Council directed staff to return with options that included
separated sidewalk and also authotized an amendment to Coastland’s contract for Phase 2 of the
design. Coastland Civil Engineeting proceeded to prepare the three additional alternatives out of the
funds allocated for Phase 2 of the design. In October 2011, staff presented three additional options
which included separated sidewalk and the preferred alternative was selected that included 2 four
foot landscape strip with an eight foot shared use path on the south side of Palm Avenue. Because
the three additional options requested from Coastland were outside the original scope of work,
Coastland requested additional funds to complete additional sutvey and the final design in June of
2012. Additionally, Caltrans requested three environmental technical studies to satisfy the National
Environmental Policy Act (NEPA) requirements:

1. Phase I Initial Site Assessment
2. Cultural Resoutce Analysis Report
3. Historical Property Sutvey Report

Coastland’s subconsultant, Holdrege & Kull, Inc., completed the envitonmental studies in
September 2012. The Cultural Resource Analysis Report and the Historical Property Survey Report
satisfied Caltrans requirements; however, the results of the Phase I Initial Site Assessment indicate
the need for futther study. The Phase Initial Site Assessment indicated that the project site is
located in an area of mapped serpentinized ultramafic rock. This rock type is associated with
asbestiform minerals which were encountered during construction of a project nearby. Additionally,
near-surface soil within the project site has the potential to be impacted by Aerially Deposited Lead

(ADL) from vehicle emissions emanating from State Route 49 traffic prior to 1986 and is considered _

a recognized environmental condition. Based on these tesults, Caltrans is now requiring a Phase II
Environmental Site Assessment for Naturally Occurring Asbestos (NOA) and Aerially Deposited
Lead (ADL). Holdrege & Kull, Inc. has prepared a scope of work which includes preparation of a
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Sampling and Analysis Plan (SAP), collection of surface and subsutface soil samples with a drill rig
and appropriate traffic control, and preparation of a Geologic Evaluation Report. If the further
testing reveals NOA or ADL on site, mitigation measures will be required in the design and during
construction. For instance, if ADL is found durting the Phase II testing, the construction plans will
be revised to incorporate the hazardous matetial within the roadway fill areas (near the retaining
walls). There may be additional costs associated with revising the plans based on the results of the
Phase II Environmental Site Assessment.

Due to the ongoing environmental studies, the construction of the Palm Avenue project will be
delayed to the summer of 2013. The total amount requested to complete the final design and the
environmental studies is $31,300.

Alternatives Available to Counczl Implzcatzons of Alternatives
1. Select the staff recommendations.
2. Do not proceed with staff recommendation.

Fiscal Impact
Funding for this project is federal funds that are administered by the State of California Department

of Transportation under the Federal Safe Routes to School ptogram as well as Congestion
Mitigation Air Quality (CMAQ) funding. Following is a breakdown of the funding:

CMAQ - Congestion Mitigation Air Quality : $102,033
City of Auburn CMAQ Match (11.47%) $15,693
Federal Safe Routes to School Progtam (includes additional fundmg) $896,579
City of Auburn Safe Routes to School Match (10%) $89,657
Total $1,103,962

" The Safe Routes to School and CMAQ grants require the City of Auburn to match in an amount of

$105,350 and will be responsible for any additional money over the grant amount. It is anticipated
that these funds will be allocated from the Highway 49 Traffic Mitigation Funds of which $301,388

is available.

The City of Auburn awarded Coastland Civil Engineering $99,533 to complete the preliminary and
the final design (engineering plans and specifications). In March of 2012, an amendment was
approved for the design of PCWA infrastructure in an amount not to exceed $18,040. All costs
associated with the PCWA design and construction will be fully reimbursed by PCWA. In June of
2012, an amendment was approved for the Phase I Initial Site Assessment, Cultural Resoutce
Analysis Report and a Historical Property Survey Report ($18,100) and sutvey for final design
($30,722) which brought Coastland’s contract to $166,395. The cost for the Phase II Environmental
Site Assessment is $31,300 which also includes Coastland’s coordination and btings the new total to
$197,695. For the purposes of discussion, PCWA’s fully reimbursable portlon of the contract will

be removed for simplification.

_Following ate the estimates to complete the project which include City of Aubutn staff time,

construction administration and materials testing ($15,000, $50,000 and $10,000 respectively).

Coastland Civil Engineering Design $179,655
City of Auburn Staff Time (estimate) $15,000
Construction Administration (estimate) $50,000
Construction Materials Testing (estimate) ' $10.000
Total $254,655

Therefore, the City of Auburn has $849,307 to spend on the construction of Palm Avenue Sidewalk
and Bicycle Lane Project without authortizing additional money.

Attachments:
Coastland Amendment/ Resolution
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AMENDMENT No. 4 TO PROFESSIONAL SERVICES AGREEMENT
(City of Auburn and Coastland Civil Engineering, Inc.)

This Amendment No. 4 (“Amendment”) to Professional Services Agreement
(“Agreement™) is made on this 22™ day of October 2012 at Auburn, California, by and
between the City of Auburn, a municipal corporation, 1225 Lincoln Way, Auburn,
California 95603 (“City”) and Coastland Civil Engineering, Inc., 11810 Kemper Road,
Auburn, CA 95603 (“Contractor”).

-This “Amendment” modifies the original “Agreement” between the “City” and the
“Contractor” dated May 10, 2010 in the following fashion:

B A “City” and “Contractor” desire to amend the “Agreement” by modifying section 3.1 ~
Scope of Services as set forth in “Consultant’s” October 16, 2012 Environmental
Phase Services proposal to “City” attached hereto as Exh1b1t A-1 and incorporated
herein by this reference.

B B. “City” and “Contractor” desire to amend the “Agreement” by modifying the total
compensation and costs payable to “Consultant” under this “Agreement” to a not-to-
exceed sum of $197,695.00.

‘Initials: (City) (Contractor) Page 1 of 2
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Professional Services Agreement
City of Auburn / Coastland Civil Engineering, Inc.

TO EFFECTUATE THIS AGREEMENT, the parties have caused their duly

- authorized representatives to execute this Agreement on the dates set forth below.

“City” ' “Consultant”

City of Auburn Coastland Civil Engineering, Inc.
By: By:
Bernie Schroeder Joseph Machado
Director of Public Works Principal Designer
Date: Date:
By:
John Wanger
CEO
Date:
Attest:
By:

- Amy Lind, City Clerk

Date:

Approved as to form:

By:
Michael G. Colantuono, City Attorney
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WORK ESTIMATE

City of Auburn - Palm Avenue Safe Routes to School

Principal | Supervising Senior | Associate CAl Const. | Subconsultant
Engi i i Engil Designer } M COMMENTS
$175 $145 $130 $115 $100° $120 $72 Cost HOURS FEE
ENIVRONMENTAL STUDIES PHASE SERVICES
1 MEETINGS / PROJECT MANAGEMENT
Project Management 1 4 2 7 $809
Review Meeting with City 2 2 4 $550
Coordination with Caltrans 4 [] $2,300 12 $3,920
~ Subtotal $2,300 23 $5,279
2 PHASE 2-ESA
| Phase 2 Envi | Site Report 2 16 | $23,400 18 $§25,770
| Subtotal . | $23,400 18 $25,770
Other Direct Costs (reproduction, mileage) $251
Total Environmental Studies Phase Cost [} 9 30 0o . 0 0 2 $25,700 41 $31,300
Project Cost Total 0 9 30 0 0 0 2 $25,700 M $31,300
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RESOLUTION NO. 12-
RESOLUTION AUTHORIZING AN AMENDMENT NO. 4 WITH COASTLAND CIVIL
ENGINEERING FOR THE PALM AVENUE SIDEWALK AND BICYCLE LANE
PROJECT PHASE II ENVIRONMENTAL SITE ASSESSMENT

THE CITY COUNCIL OF THE CITY OF AUBURN DOES HEREBY RESOLVE:

That the City Council of the City of Auburn does hereby authorize the Director
of Public Works to execute Amendment No. 4 with Coastland Civil Engineering,
Inc. to complete the required Phase II Environmental Site Assessment for the

Palm Avenue Sidewalk and Bitycle Lane Project in an amount not to exceed

$31,300.

A true and correct copy of the Agreement is attached hereto as Exhibit “A.”

DATED: October 22, 2012

Kevin Hanley, Mayor
ATTEST:

Joseph G. R. Labrie, City Clerk

I, Joseph G. R. Labrie, City Clerk of the City of Auburn, hereby certify
that the foregoing resolution was duly passed at a regular session meeting of
the City Council of the City of Auburn held on the 22" day of October 2012 by
the following vote on roll call:

Ayes:
Noes:
Absent:

Joseph G. R. Labrie, City Clerk




